
 
 

Highlights from Northrop Grumman and Navy  
Bethpage Regional Plume 

 
PRIORITIZED ACTIVITIES 

 
January 15, 2013, 9:30-1:30 pm 

Bethpage, NY 
 
Attendees:  
Navy - Lora Fly, Arun Gavaskar, Dave Brayack, Eleanor Vivaudou, William Spronz, Al Taormina 

Northrop Grumman – Edward Hannon, Dave Stern Kent Smith, Mike Wolfert, Carlo San 
Giovanni, Carol Henry and Joel Balmat (via telephone)   
 
Objective: To develop a prioritized schedule of activities to address the Bethpage regional 
plume, as requested by U.S. EPA and NYSDEC during a meeting on November 29, 2012. 
 
Representatives of the U.S. Navy and Northrop Grumman met in Bethpage, NY to develop a 
prioritized schedule of Bethpage regional plume activities/actions. A first draft of the document 
was developed by NG and discussed during the meeting. A schedule for review and submittal of 
the document to the NYSDEC was developed during the meeting.  
 
The schedule will cover expected activities for Calendar Year 2013 only, and responsibilities for 
each activity could change in the future. 
 

Activities 
 

Party Conducting Activity 

Continuing to sample appropriate monitoring wells, based on 
approved joint sampling plans. 

Northrop Grumman & Navy 

Sharing and reviewing validated data that is in the public 
domain 

Northrop Grumman & Navy 

Review, identify and list the regional GW monitoring wells to be 
used for the one time comprehensive round of sampling in the 
region. 

Northrop Grumman & Navy 

Establish periodic meeting schedules for Navy/Northrop 
Grumman and Navy/Northrop Grumman/NYSDEC/EPA. 

Northrop Grumman & Navy 

Maintaining effective operation of the OU2 on-site containment 
system (ONCT) for hydraulic containment of the groundwater 
plume. 

Northrop Grumman 

Maintaining effective operation of the BCP groundwater interim 
remedial measure for hydraulic containment. 

Northrop Grumman 

Conduct a comprehensive round of groundwater sampling from 
the joint list of monitoring wells for use in updating water 
quality data within the plume. Use existing data from recent 

Northrop Grumman 



sampling events conducted by Navy & Northrop Grumman. 
Maintaining effective operation of the GM-38 remedial system 
for hot-spot removal. 

Navy 

Activities Party Conducting Activity 

Conduct capture zone analysis for the wells at GM-38 and 
nearby extraction wells (BWD Plants 4, 5 and 6), including field 
measurements and groundwater flow modeling. 

Navy 

Continue to delineate and define the extent of TCE-
contaminated groundwater upgradient of BWD Plant 6.  
Attempt to identify the source or this contamination.   

Navy 

Initiate preparation of a concise, but comprehensive, 
conceptual site model (CSM) report describing the collection of 
impacts commonly referred to as the “Bethpage Plume”.  
Northrop Grumman will provide comments. 

Navy 

Working with BWD, NCDOH, NYSDEC, NYSDOH and USEPA to 
initiate year-round operation of Bethpage Water District Well 6-
2 for VOC mass removal. 

To Be Determined 

Continue to coordinate with water districts on wellhead 
treatment that has been or is being implemented on impacted 
supply wells. 

To Be Determined 

 
The next quarterly meeting between the Navy and Northrop Grumman will be scheduled for 
April in coordination with the Navy’s RAB meeting schedule.  
 
 
 


